FIBERSSITE GROUP

September 10, 2015

Via Email Electronic Copy
Adalberto Bosque, PhD, MBA, REM, CEA
Response and Remediation Branch
U.S Environmental Protection Agency
City View Plaza Il - Suite 7000
48 RD, 165 Km. 1.2
Guaynabo, PR 00968-8069

Subject: RD/RA Monthly Report — August 2015
Fibers Public Supply Wells Site
Guayama, Puerto Rico

Dear Mr. Bosque:

On behalf of the Fibers Public Supply Wells Site Settling Defendants, we are submitting the attached
RD/RA Monthly Report prepared pursuant to the Consent Decree (Civil Action No. 92-2486) in the
matter of United States v. Anaquest Caribe, Inc. et al, Section IX, Paragraph 30, Reporting Requirements.

Please feel free to contact Mr. James Kirschner of ARCADIS at (602) 797-4519 or me at (724) 544-4874 if
you have any questions or comments regarding this submittal.

Sincerely,

Fibers Site Group Project Coordinator
EHS Support LLC

Copies:
Chief, New York/Caribbean Superfund Branch, Attn. Mel Hauptman- via email only
Ms. Evelyn Rivera-Ocasio, Assitant Regional Counsel — Carribean Programs — via email only
Chief, Environmental Enforcement Division, U.S. Department of Justice (DOJ #90-11-2-768)
Amarilis Rodriguez Méndez, State Remedial Project Manager, Puerto Rico Environmental Quality Board- via email only
Ms. Katherine Mishkin, Hydrolgeologist, USEPA Superfund Technical Support Section — via email only
Ms. Enid Diaz, Departmento de Recursos Naturales y Ambientales
Mr. Jorge Morales, PRIDCO - via email only
Mr. Joel Melendez Rodriguez, PRIDCO - via email only
Ms. Ana Palou Balsa, PRIDCO — via email only
Mr. Dan Vineyard, Jackson Walker- via email only
James Kirschner, Arcadis - via email only

P.O. Box 42 « Beaver, PA 15009
joe.biss@ehs-support.com ¢ (724) 544-4874



RD/RA Monthly Report — August 2015
Fibers Public Supply Wells Superfund Site
Guayama, Puerto Rico

(a) Description of actions which have been taken toward achieving compliance with this
Decree.

Fibers Air Stripping System

The Fibers Site Group continued installation of the new groundwater extraction and treatment
system (GWETS), in accordance with the Groundwater Extraction and Treatment System
Improvements 100% CONSTRUCTION DRAWINGS. Construction activities included the following:
installation of power conductor wire and fiber optic cable to remediation wells RW-2 and RW-4;
expansion of the RW-2 and RW-4 wellhead compounds; removal of the old RW-2 and RW-4 control
panels; installation of new RW-2 and RW-4 control panels, main control panel, motor control
enclosure and voltage regulator; installation of electrical conduit at the system compound; and,
installation of instrumentation and equipment at the GWETS.

(b) Summary of all sampling results and tests, and all other data received or generated by
Settling Defendants.

The Fibers Site Group received groundwater laboratory analytical data from the second semi-
annual groundwater monitoring event of 2015. The validated laboratory analytical data will be
submitted with the second semi-annual groundwater monitoring and sampling report for 2015.

(c) List of all work plans, plans and other deliverables completed and submitted.

The first semi-annual groundwater monitoring and sampling report for 2015 was completed and
submitted to the United States Environmental Protection Agency (USEPA) on August 5, 2015.

(d) Description of all actions, including, but not limited to, data collection and
implementation of work plans, which are scheduled for the next six weeks.

The second semi-annual groundwater monitoring and sampling event of 2015 commenced on
August 3, 2015 and should be completed by the end of September 2015.

New treatment system control panels are anticipated to be programmed in September 2015.
ARCADIS will begin the initial shakedown and testing of the GWETS September 14" through
September 25", The GWETS is anticipated to return to service on September 30, 2015 and begin
discharging water to the Phillips Ditch.

Baxter International, Inc. (Baxter) has contracted with Environmental Resource Technologies
(ERTEC) to begin a second phase of subsurface soil investigation at the Baxter-Guayama facility
on the Fibers Site in September 2015. The Fibers Site Group will include the finalized locations for
Baxter's second phase of soil borings in the next monthly report.

(e) Information regarding the percentage completion, unresolved delays encountered or
anticipated.

Based on the revised construction schedule submitted to USEPA on July 24, 2015, the Fibers Site
Group estimates the treatment system at 90% complete. No delays are currently anticipated and
the Fibers Site Group remains scheduled to restart the new GWETS at the end of September 2015.



(f) List of any modification to work plans or other schedules the Settling Defendants have
proposed.

None.

(g) Description of activities undertaken in support of the Community Relations Plan.
No support activities have been requested for the next planning period.

(h) Actions undertaken to address outside parties concerns.

No concerns from outside parties were encountered during this reporting period.



